
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 10/20/2014

Section # of Parcels Appraisals Just
Compensation

First
Written

Offer

Possession &
Use

Agreement

Legal
Possession

Resolution
of Necessity

(RON)

Certified for
Contractor

Delivered to
D-B % to D-B

CP1A & B 384 374 370 357 39 85 45 83 74 19%
CP1C 141 140 119 94 6 0 0 0 0 0%
CP2-3 539 167 115 55 1 0 0 0 0 0%
CP4 266 0 0 0 0 0 0 0 0 0

TOTAL 1330 681 604 506 46 85 45 83 74 6%

Contracts for CP4 are not yet executed
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